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Florida Department of Transportation

JEB BUSH Post Office Box 607 JOSE ABREU
GOVERROR Chipiey, Florida 32428 SECRETARY

March 17, 2003 RE C E IVED

Mr. Tony Park, P.E. MAR 2 4 2003
Director of Public Works LEON oy,
Leon County Public Works PUBLicy Ogg

Tallahassee, Florida 32308
Subject: SR 61 Crawfordvills Highway Construction JPA

Dear Mr. Park:

The SR 61 Crawfordvitle Highway mulii-lane construction project is on schedule for a June 2003
letting. The preliminary construction estimate for the Crawfordville Highway project has
increased and the Florida Department of Transportation is requesting an additional deposit in the
amount of $6,000,000.00. Attached, is an exhibit that provides an explanation of the increases

related to the construction and CEI activitiss.

Please review the cost estimate increase and notify the Department of the County’s intentions as
to whether or not it shall fund the project at the increased cost. If the County chooses to procesd
with the project, the necessary deposvs should be made as scon as possible. The Departinent
will not be able to advertise the project until the full deposit is made with the Office of

Comptroller.

If you have any questions or concerns, please contact Mr, Tommy Barfield, P.E., District
Production Engineer. He may be reached at (850) 638-0250 extension 214.

Sincerely,
Gefie , P.E.
Director of Production
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EXHIBIT A
Preliminary Cost Estimate Increases
219748 1

Project Limits changed

The recommendations from the VE Team Study resulted in shifting the project
construction limits of FPID 219748-1 southward to include the new SR 61 intersection.
Moving the project limits resulted in shifting approximately 0.5 miles of road
construction, including the widening of the Munson Slough Bridge and construction of
the signalized intersection at SR 61, from FPID 219881-1 to FPID 219748-1,

Improvements to Shelfer Road
The intersection at Shelfer Road was upgraded to a signalized intersection at the request
of Oakridge Elementary School, which has a school crossing at this intersection. The

signal was approved by the District Design Engineer.
An additiong] stormwater pond (8 total ponds)
Bike/Ped railing (42” picket rail)

Additional gravity wall
The use of gravity wall along the roadway is the result of a commitment that the FDOT

made to the MPO to reduce r/w costs and impacts.

Protection of existing bridge
This expense comes from shifting the project limits to include the widening of Munson

Slough Bridge. The protection of the existing bridge is simply the use of additional rip
rap to help control erosion.

Special detours (7)
This expense comes from shifting the project limits to include the widening of Munson

Slough Bridge and construction of the new intersection at SR 61.

Additional signalization
This expense comes from shifiing the prOJect limits to include the new intersection at SR

61 and adding the signal for the school crossing at Shelfer Road.

Added bridge
This expense comes from shifting the project limits to include the widening of Munson

Slough Bridge.

Fuel escalation
This expense relates to the recent increases in fizel and related products.
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